
Rio Linda/Elverta Community Water District 

Planning Committee Meeting Minutes 

August 4, 2017 

Committee Chair Mary Henrici called the meeting to order at 2:05 PM.  

Attendees:   Director Mary Henrici, Jim Carson of Affinity Engineering, Christine Rice of Affinity 

Engineering, William Gassman GM Applicant and Mitch Dion Interim Manager were present.    

Public Comment. There was no public comment.   

Agenda Items 

1.  Water Supply update. 

Well 9 Progress Update – The specifications for the well 9 water lubrication retrofit were 

presented to the committee.  Director Henrici asked if the contract had been reviewed by legal.  

Mr. Carson said it has been reviewed and he has spoken with legal regarding a review of our 

standard construction front end documents. Mr. Carson has also asked for a clarification of the 

difference between our $50,000 contract and contracts above this amount. Director Henrici 

asked why there are two different types of stainless steel piping specified in the well retrofit.  

Mr. Carson said he will ask Wood Rogers why there are different types of piping. Bids for this 

project will be presented to the full Board at the August meeting for approval.   

The committee recommends the Board approve the notice of award based on staff’s review 

and recommendation. 

Well 15a Progress Update – This well is an alternative to well 17 that was found to have a large 

amount of arsenic and low production during testing. The environmental documents are 

currently being prepared for this project.  It is currently proposed that construction on this site 

be delayed until next year due to the approaching winter weather and the lack of 

environmental documents.   The well would be drilled at a deeper level than the current well.  

Testing has found that there is no chromium at the deeper level. Estimated volume from the 

new well is 1500 gpm.   This could solve the problem of chromium 6 at well 15 by blending the 

two wells on the site to bring down the chromium levels and provide the additional water 

supply needed to replace existing wells.  Director Henrici asked that the staff report be changed 

from replacement well to additional well to avoid confusion. It currently appears that well 15 is 

being replaced instead of augmented. 



Well 16 Progress Update – Plans and specifications have been completed for this well and a 

negative declaration of environmental impact was presented to the committee. Bids will be 

provided at the August meeting of the board.  

The committee recommends the Board certify the negative declaration.  The committee also 

recommends the Board approve the notice of award based on staff’s review and 

recommendation. 

Well 17 Progress Update – The completed well destruction permit for the test well needs the 

landowners’ signature before the well can be destroyed.  A meeting with the landowner has 

been scheduled to obtain his signature so the well can be destroyed. A bid package to destroy 

the test wells is being prepared. 

EDWAPA ASR Program – Interconnection plans are currently being designed for the well 15/Sac 

Suburban intertie.  A notice of exemption for this project was provided to the committee.   

There will be an additional notice of exemption for the well 15 ASR project provided at the 

September meeting of the Board. 

The committee recommends that the well 15/Sac Suburban intertie notice of exemption be 

approved by the full board. 

Elverta Specific Plan Progress Update – The District Engineer reported the reimbursement 

agreement for Northborough has still not been signed.   District counsel is working with the 

Elverta Specific counsel on the water supply agreement. The District engineer provided 

tentative map conditions to the County for this development.  Director Henrici expressed her 

displeasure with this as the District still does not have a water supply agreement with the 

developer and providing the tentative map conditions moves their project forward. The District 

Engineer assured Director Henrici that the developer cannot proceed until there is a water 

supply agreement with the District. 

It was asked that the Well 10 chromium 6 treatment project be placed on the next agenda of 

the planning meeting.   

 

 Meeting was adjourned at 3:05 PM 

 


